

SECRET

29 April 1955

50X1

MEMORANDUM FOR: THE RECORD

SUBJECT: P-154, Optical Comparator

50X1

1. Time and Place of Meeting:[redacted]
[redacted] on April 27, 1955, from 0900 to 1130

50X1

2. Attendance:

50X1

3. Purpose: To review progress of project4. Discussion:

a. The subject project will not be completed before the expiration date of 5 June 1955, and an extension of 7 months or until 31 December 1955 is requested by [redacted] No extension of funds is thought to be necessary.

50X1

b. The delay in completion has been caused by a failure on the part of [redacted] to select their final design until just recently. As a result, the sub-contractors on the project will require a period of three to five months for fabrication of some of the special lenses and scales used on the device.

50X1

c. [redacted] takes great pride in this project and the design presented for consideration appeared quite adequate. It is apparent that [redacted], is quite anxious to secure more work from APD.

50X1

TSS/APD

50X1

50X1

Distribution:

Orig. - P-154 ✓

1 - [redacted]

1 - Chrono

DOCUMENT NO. 4

50X1

NO CHANGE IN CLASS. ☐☐ DECLASSIFIED

CLASS. CHANGED TO: TS S 6200

50X1

NEXT REVIEW DATE:

AUTH: HR 70-2

DATE: 20/11/90 REVIEWER: 037169

SECRET